

1 BILL NO. S-88-01-07

2 SPECIAL ORDINANCE NO. S- 17-88

3 AN ORDINANCE approving Change Order
4 No. 1 for Res. 395-83, Rehabilitation
5 of Sewers - SSES Subsystems DS, ES, GS, KS,
6 Federal Grant C-180775-02 (FINAL), with
Bercot, Inc., in connection with the
Board of Public Works and Safety of the
City of Fort Wayne, Indiana.


7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION. That Change Order No. 1 for Res. 395-83,
10 Rehabilitation of Sewers - SSES Subsystems DS, ES GS, KS,
11 Federal Grant C-180775-02 (FINAL), with Bercot, Inc. in
12 connection with the Board of Public Works and Safety, for:


13 this Change Order is necessary
14 because of the following: based
15 on final measurements, the quantities of
some items have been decreased or increased.
Overall this is a deduct change order;

16 involving a net decrease of One Hundred Forty-Five Thousand,
17 Three Hundred Seventy-Two and no/100 Dollars (\$145,372.00),
18 all as more particularly set forth in the specifications,
19 and which is on file with the Office of the Board of Public
20 Works and Safety and is by reference incorporated herein,
21 made a part hereof, and is hereby in all things ratified,
22 confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full
24 force and effect from and after its passage and any and
25 all necessary approval by the Mayor.

26
27
28 
29 Councilmember

30 APPROVED AS TO FORM
31 AND LEGALITY

32 
J. Timothy McCauley, City Attorney

Read the first time in full and on motion by Burns, seconded by Stur, and duly adopted, read the second time by title and referred to the Committee on City Relations (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____, day of _____, at _____ o'clock _____ M., E.S.T.

DATED: 1-12-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. ~~PASSED~~ LOST by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>9</u>			
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
GiaQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
STIER	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 1-26-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. S-17-88

on the 26th day of January, 1988,

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL
Thomas P. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of January, 1988, at the hour of 11:00 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of January, 1988, at the hour of 12:25 o'clock A. M., E.S.T.

PAUL HELMKE
PAUL HELMKE, MAYOR

Change Order No. #1 (final)

Resolution No. 395-83

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is a "Project Close Out" change order. Based on
final measurements, the quantities of some items have been decreased or increased.
Overall, this is a deduct change order.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE


Tom Pallone

Project Engineer

ATTACHMENT TO CHANGE ORDER

Item	Quantity		Description of Change	Unit Price	Change in Contract Price	
					Decrease	Increase
1	293	L.F.	8" Diameter Sewer Pipe Cleaning	3.15		922.95
2	988	L.F.	10" Diameter Sewer Pipe Cleaning	3.15	3,112.20	
3	1276	L.F.	12" Diameter Sewer Pipe Cleaning	3.15		4,019.40
4	526	L.F.	15" Diameter Sewer Pipe Cleaning	3.15	1,656.90	
5	293	L.F.	8" Diameter Sewer Pipe Sealing	6.15		1,801.95
6	988	L.F.	10" Diameter Sewer Pipe Sealing	6.15	6,076.20	
7	1276	L.F.	12" Diameter Sewer Pipe Sealing	6.15		7,847.40
8	526	L.F.	15" Diameter Sewer Pipe Sealing	6.15	3,234.90	
10	8.5	L.F.	Manhole Sealing	49.00		416.50
11	1	EA.	Point Repair of Sewer	3,800.00	3,800.00	
12	400	L.F.	8" Diameter Sewer Pipe Replace	25.00	10,000.00	
13	500	L.F.	10" Diameter Sewer Pipe Replace	35.00	17,500.00	
14	1500	L.F.	12" Diameter Sewer Pipe Replace	45.00	67,500.00	
15	500	L.F.	15" Diameter Sewer Pipe Replace	55.00	27,500.00	
16	1	L.S.		20,000.00	20,000.00	
Total Decrease					160,380.20	
Total Increase						15,008.20
Net (Decrease) (INCREASE)					145,372.00	
Contract Price						

CHANGE ORDER

77-211-10
12/30/87

Change Order No. #1 (Final)
 Project No. C-180775-02
 Name of Project: Rehabilitation of Sewers - SSES Subsystems
DS, ES, GS, KS

Resolution No. 395-83
 Board Order No. _____
 Date: December 28, 1987

To: Bercot, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				160,380.20	
Total Increase					15,008.20
Net (Decrease) (increase)				Contract Price	145,372.00

The sum of \$ 145,372.00 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	
Current Contract Price Adjusted by Previous Change Order	\$ <u>699,481.00</u>
New Contract Price including this Change Order	\$ <u>699,481.00</u>
	\$ <u>554,109.00</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 12-28-87
 Accepted by: [Signature] Contractor Date 12-28-87
 Approved by: [Signature] City Engineer Date 12-28-87
 Approved by: [Signature] Owner Date 12-30-87
 Attested by: [Signature] Clerk Date 12-30-87

Change Order #1 (Final) Res. 395-83, Rehabilitation
of Sewers - SSES Subsystems DS, ES, GS, KS, Federal
Grant C-180775-02

Admn. Appr.

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (Final) Res. 395-83, Rehabilitation
of Sewers - SSES Subsystems DS, ES, GS, KS, Federal Grant 180775-02,
is a "Project Close Out" change order. Based on final measurements, the
quantities of some items have been decreased or increased. Overall this
is a deduct change order.

X-88-00-07

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease \$145,372.00

ASSIGNED TO COMMITTEE

BILL NO. S-88-01-07


REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change
Order #1 for Res. 395-83, Rehabilitation of Sewers - SSES
Subsystems DS, ES, GS, KS Federal Grant C-18077-02 (FINAL)
with Bercot, Inc., in connection with the Board of Public
Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

YES


NO



PAUL M. BURNS
CHAIRMAN



CHARLES B. REDD
VICE CHAIRMAN




MARK E. GIAQUINTA



SAMUEL J. TALARICO

JAMES S. STIER

CONCURRED IN 1-26-88


Sandra E. Kennedy
City Clerk